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Sent via FCC ECFS portal 

January 15, 2021 

Federal Communications Commission  
Office of the Secretary  
445 12th Street, S.W.  
12th Street Lobby, TW-A325  
Washington, DC 20554  

Re: Connect America Fund, Wireline Competition Bureau Docket No. 10-90 

Dear Secretary: 

In 2015, Frontier Communications accepted the Connect America Fund (CAF) Phase II support 
to deploy broadband service to 40,570 locations across Idaho, Montana, Oregon and 
Washington.  On May 1, 2020 Northwest Fiber, LLC dba Ziply Fiber (“Ziply Fiber”) acquired the 
companies serving these states as approved by the Federal Communications Commission and 
the relevant state authorities.  As of December 31, 2020, Ziply Fiber has deployed newly 
capable broadband service providing 10/1 Mbps to 39,950 locations in CAF Phase II locations 
across the four-state region, exceeding the final buildout milestones in Idaho, Montana and 
Oregon.  Based on its initial year-end data, Ziply Fiber was able to complete construction of 
18,950 locations, or 96.13% of the total, in Washington as of December 31, 2020.   

During 2020, Ziply Fiber experienced challenges in construction beyond those presented as a 
result of the transition of the networks.  These challenges included delays resulting from the 
September 2020 wildfires in the region and inability to deploy construction teams due to COVID-
19 issues, all compounded by inclement weather at the end of the year.  Since the end of the 
year, however, Ziply Fiber has continued progress on the construction of the remaining 763 
locations in Washington State.  As of the date of this letter, Ziply Fiber has added 249 locations 
to its total and anticipates completion of all construction by February 16, 2021.  Thus, in 
accordance with 47 C.F.R. § 54.320 (d), Ziply Fiber provides this notice that it has not met its 
CAF Phase II one hundred precent interim deployment milestone in Washington.  Additionally, 
Ziply Fiber is providing this notice to the Universal Service Administrative Company and to the 
Washington Utilities and Transportation Commission. 

As Ziply Fiber has calculated its compliance gap of less than five percent of the interim 
deployment milestone, the Commission’s non-compliance measure found at 47 C.F.R. § 
54.320(d) should not be triggered.  By March 1 or upon completion, whichever is first, Ziply 
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Fiber will provide the requisite information to the HUBB portal in accord with 47 C.F.R. § 54.316. 
Questions regarding this filing may be directed to me via email at jessica.epley@ziply.com or 
telephone at (503) 431-0458. 
 
Sincerely, 

 

Jessica Epley 
Regulatory & External Affairs Director 
 

Cc: High-Cost Program - Universal Service Administrative Company 
 HCinfo@usac.org 


